

PROJECT SCHEDULE & MILESTONES

Developer: [Left Blank] | OptiCrop Project Documentation

Repository: <https://github.com/sribalakatta/Project-OptiCrop-Smart-Agricultural-Production-Optimization-Engine->

1. Implementation Milestones

The table below outlines the implementation schedule and phase breakdown for the OptiCrop project:

Phase ID	Milestone Task	Estimated Duration	Target Date
M1	Environment setup and dependency checks.	1 Week	June 8, 2026
M2	Preprocessing agricultural data and training models.	2 Weeks	June 22, 2026
M3	Developing Flask routes and integrating backend code.	2 Weeks	July 6, 2026
M4	Designing responsive glassmorphic templates.	1 Week	July 13, 2026
M5	System testing and local server deployment.	1 Week	July 20, 2026

2. Resource Management

Work was distributed to ensure model validation is completed before UI templates are built. Git version control tracks source edits throughout development.